

BaS&E Program Overview

As of: Sep 2020



Description: BaS&E Planning System is a system that supports the base support and expeditionary site planning processes by identifying resources and combat support requirements at planned and potential employment locations. It provides bed-down capability analysis, limiting factor identification, and facilitates force tailoring decisions. BaS&E captures all aspects of a site/location such as flight line, housing, and transportation to determine which location can best support incoming forces based on tasking.

BCAT Designation: Operations and Support

Operational/Capability: Supports contingency and Course of Action planning

Functional Sponsor: HAF/A4LX

Contracts Rationalization: New combined LOGMOD/BaS&E sustainment contract—target award Jun 2020

Contract Information

- **PLM:** John Hennigan, HIBZ, john.hennigan@us.af.mil
- **CDM:** Capt David Brown, HIBZ, david.brown.144@us.af.mil
- **Contracting Officer:** 1Lt Chase Contreras, HIK, chase.contreras.1@us.af.mil
- **Current Contract Value:** \$3.9M (2020) Sustainment, \$1.26M (2020) Support
- **Contract Vehicle:** NETCENTS 2 Competitive 8(a)
- **Contract Type:** FFP
- **Contractor Name:** SJ Technologies; 1SYNC Technologies
- **Contract PoP:** 1 Jul 2015 – 30 Jun 2020 - base year + 4 option years; 1 Jun 2019 – 31 Aug 2020 – base year + 3 month option
- **Current PoP:** OY 4; OY

ATO Status

- ATO Granted: SIPR: 30 Jun 2017, NIPR: 13 Mar 2018
- ATO Expires: Continuous Monitoring

Financial Data

- Annual Approved Budget: \$3.178M
- Current FY Deficit/Excess: \$0
- Budget Over FYDP: \$22.232M
- FYDP Excess/Deficit: \$0

Disconnect: Historically incrementally funded; fully funded FY20

Impact: None currently

Mitigation: N/A

Recent Accomplishments

- Release v3.2.2 fielded – implemented 7 user stories
- Release v3.2.2.1 fielded in NIPR and SIPR – fixed 1 bug
- Performing Technical Evaluations for BES 2.0 Pilot Agile Acquisition

Program Outlook

- **Next 30 Days:** Award Agile Acquisition Task Order, Release v3.2.3 NLT 1 July 2020
- **Next 60 Days:** Potentially stand-up new development team
- **Next 90 Days:** Award shared PMO support